
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the unincorporated communities of Firestone, Florence, Hacienda 
Heights, and Willowbrook.

SUBJECT

September 07, 2010

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR VARIOUS PUBLIC WORKS CONTRACTS
IN THE UNINCORPORATED COMMUNITIES OF FIRESTONE, 

FLORENCE, HACIENDA HEIGHTS, AND WILLOWBROOK
(SUPERVISORIAL DISTRICTS 2 AND 4)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•   Project ID No. RDC0013746 - 117th Place, et al., reconstruction and resurfacing of roadway 
pavement; construction of curb, gutter, driveways, sidewalk, and curb ramps; and stabilization of 
geotextile; in the unincorporated communities of Firestone, Florence, and Willowbrook, for a change 
related to removing a cement-treated base, with an increase in the contract amount of $22,000, 
being performed by Sully-Miller Contracting Company.

•   Project ID No. RDC0013935 - Hacienda Boulevard, reconstruction of roadway pavement; and 
construction of curb, gutter, sidewalk, curb ramps, detectable warning surfaces, monument signs, 
landscaping, and an irrigation system, in the unincorporated community of Hacienda Heights, for a 
change related to changing a monument sign and footing, with an increase in the contract amount of 
$13,800, being performed by Pave West.

ctalamantes
New Stamp

ctalamantes
Typewritten Text

ctalamantes
Typewritten Text
#25	SEPTEMBER 7, 2010



PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval from the County of Los Angeles 
Board of Supervisors (Board) for changes in various public works contracts in support of the timely 
completion of the projects while avoiding delays and the potential for claims.  The descriptions of the 
changes, estimated costs, and the necessary time extensions are listed in the enclosure for each 
contract.  

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of the Director's delegated limits, which are required to complete Project 
ID Nos. RDC0013746 and RDC0013935.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts are $22,000 and $13,800, respectively.

Funding for these projects is as follows:

Project ID No. RDC0013746 is included in the Second Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Budget.

Project ID No. RDC0013935 is included in the Fourth Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Budget and the Special Road District No. 4 Fund 
Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The subject contracts for the construction of public works improvements were awarded by your 
Board to a responsible contractor with the lowest responsive bid in accordance with the State Public 
Contract Code, your Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.
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CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

Respectfully submitted,

GAIL FARBER

Director

GF:JTS:bc

Enclosures

c: Chief Executive Office
County Counsel
Executive Office
Office of Affirmative Action Compliance
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CHANGE IN WORK (AUTHORIZE) 
September 7, 2010 
 
 
 
PROJECT ID NO. RDC0013746 - 117TH PLACE, ET AL. (in the unincorporated 
communities of Firestone, Florence, and Willowbrook), Supervisorial District 2, 
Contractor:  Sully-Miller Contacting Company. 
 
Project Description: 
 
Reconstruction and resurfacing of roadway pavement; construction of curb, gutter, 
driveways, sidewalk, and curb ramps; stabilization of geotextile; and the performance of 
other appurtenant work. 
 
Change in Work: 
 
Remove a cement-treated base $22,000.00 
 
Description of Change: 
 
The contractor encountered a cement-treated base during excavation operations on 
Laurel Street.  It is necessary to compensate the contractor to remove the 
cement-treated base and properly dispose of it.  This work was not shown on the plans. 
 
The cost for this work will be based on time and materials as provided in Subsection 3-3 
of the contract specifications. 
 
Five additional working days will be required because of this change. 
 
Financial Information: 
 
This project will be financed with State Proposition 1B Transportation Bond funds under 
the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety Account 
of 2006.  This project is included in the Second Supervisorial District′s Road 
Construction Program in the Fiscal Year 2010-11 Road Fund Budget. 
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Revised Contract Amount: 
 
 Original contract amount                     $1,017,598.00 
 Change in work to be authorized       _22,000.00 
 
     Revised contract amount  $1,039,598.00 

 
 Percent total change to original contract amount 2.2% 
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CHANGE IN WORK (AUTHORIZE)  
September 7, 2010 
 
 
 
PROJECT ID NO. RDC0013935 - HACIENDA BOULEVARD (in the unincorporated 
community of Hacienda Heights), Supervisorial District 4, Contractor:  Pave West 
 
Project Description:  
 
Reconstruction of roadway pavement; construction of curb, gutter, sidewalk, curb 
ramps, detectable warning surfaces, monument signs, landscaping, and an irrigation 
system; and the performance of other appurtenant work. 
 
Change in Work: 
 
Change a monument sign and footing                                            $13,800.00 
 
Description of Change: 
 
A monument sign at an adjacent location will be changed to match the one being 
constructed in this project to provide uniformity.  This work was not shown on the plans.  
 
The cost of this work was negotiated as provided in Subsection 3-2 of the contract 
specifications. 
 
Three additional working days will be required because of this change.  
 
Financial Information: 
 
This project is included in the Fourth Supervisorial District’s Road Construction Program 
in the Fiscal Year 2010-11 Road Fund Budget and the Special Road District No. 4 Fund 
Budget.  
 
Revised Contract Amount: 

 
Original contract amount $345,623.76 
Change in work to be authorized _13,800.00 

 
Revised contract amount $359,423.76 
 

 Percent total change to original contract amount 4.0% 
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